DIGHA SANKARPUR DEVELOPMENT AUTHORITY

.(__ (A STATUTORY AUTHORITY UNDER THE GOVT. OF WEST BENGAL)
__-) P.O.-DIGHA NTS, DIST.-PURBA MEDINIPUR, PIN CODE-721463

———

A TH :: (03220) 299001, www.dsda.org.in E-mail ID: eodsda@gmail.com

ONLINE REQUEST FOR PROPOSAL(RFP) NO. : 016/DSDA/ OF 2024-2025(2nd Call)

Name of Scheme: Bio-mining of legacy waste and land reclamation of dumpsite utilising
scientific method located at Digha site under Digha Sankarpur Development
Authority.

Online Request for Proposal (RFP) through Two Bid System on behalf of the Digha
Sankarpur Development Authority are hereby invited from reliable, resourceful, bonafide
and experienced firms / companies / individual contractors having experience & capability
in executing projects of Solid Waste Management (SWM) work in any Government / Semi
Government / Undertakings / Autonomous / Statutory bodies /Local bodies within the
last 05 (Five) years from the date of issuance of this Request for Proposal, the work of “Bio-
mining of legacy waste and land reclamation of dumpsites utilising scientific method located
at Digha under Digha Sankarpur Development Authority on turnkey basis”.

SI. | Name of Work Estimated | Earnest Money | Time of
No. value of | Deposit (Rs.) Completion
the work
(Rs.)

01 Bio-mining of legacy waste | Rate to be | 2% of the quoted | 02(Two) month
and land reclamation of | quoted Amount. Initial EMD | (including
dumpsites utilising scientific shall be submitted | machineries
method located at Digha Rs. 2,00,000/- and | installation
under Digha  Sankarpur balance of 2% if any | period).
Development Authority on shall have to be
turnkey basis. deposited on

acceptance of bid.

NOTE I :Maximum of 15 (Fifteen) days will be given for installation of machineries etc. and
installation of real time monitoring system, including trial run. The agency to start the work of bio-
mining physically within 20(Twenty) days from the date of issue of Work Order, without which penal
action will be taken against the selected agenc.

Corrigendum/addendum if any would be published on the website only.

2. Schedule of Dates :

Sl. No. Activity Date & Time
1 Date of Issue of NIT : | 05.09.2024
2 Document download start date : | 05.09.2024 at 6.00 P.M.
3 Document download end date & time : 119.09.2024 upto 3.00 P.M.
4 | Pre-bid meeting in the Office Room of the 10.09.2024 at 2.00 P.M.
Executive Officer, DSDA, Digha
30




Bid submission start date 10.09.2024 at 4.00 P.M.
6 | Last date of online submission of Technical| : | 19.09.2024 upto 3.00 P.M.
Bid and Financial Bid.
7 | Opening of Tender Technical Bid at the 21.09.2024 at 3.00 P.M.
office of the Executive Officer, DSDA
8 | Opening of Tender Financial Bid at the Will be informed later.
office of the Executive Officer, DSDA
9 | Validity of bid 30 days w.e.f the date of publishing
this NIT
10 | Completion Period of the work 02(Two) month w.e.f the date of
issuing work order
11 | Financial Bid Rate shall be quoted in Item BOOQ.
12 | E-Tender registration and bidding ONLINE BIDS :
The bidders interested to submit the bid
Online shall get registered and get a
digital signature as per the procedure
described below :

e Agencies/Bidders who are
interested in participating DSDA’s
e-tenders are requested to contact
the representatives of NIC for
registration, computer setting and
clarification on e-tendering.

e Training on e-tender can also be
availed from Office of the EO,
DSDA if desired by the bidder
during office hours.

¢ Online Tenders can be submitted by
logging in www.wbtenders.gov.in
or through the official website of
DSDA i.e. www.dsda.org.in

ONLINE BID SUBMISSION :
The Bidders are required to submit the
Technical and Financial Bid documents
ONLINE ie. wuploading of the
documents complete in all respect by
following the Online Bid submission
procedure.

13 | Training on E-Tender Training on e-tendering will be given to
the bidders on request.

14 | Engineer-in-Charge of the Work Executive Engineer, DSDA.

15 Executive Officer, DSDA

Tender Accepting & Payment Authgrity




Important Instructions

Names of the technically qualified
bidders as per the bid criteria after
verification with original & evaluation
will be displayed in the e-portal, this
office notice board and official website.
The financial bid documents of the
technically qualified bidders will only
be opened.

List of Financial comparison chart
of bidders will be published on the
next day after opening. EO DSDA
reserves the right to reject or cancel any
or all pre-qualification documents and
bid document without assigning any
reason’s whatsoever

All duties, taxes, royalties, cess,
including 1% Cess under W.B.
Building and other Construction
Workers (Regulation of Employments
& Condition of Service) Act, 1996],
toll, taxes and other levies payable by
the Contractor under the Contract to
the State / Central Government for
any other cause, shall be included in the
rates, prices and total Bid price
submitted by the bidder. 1% Cess under
W.B. Building and other Construction
Workers (Regulation of Employments
& Condition of Service) Welfare
Cess Act, 199 will be deducted
from the running bills.

The intending bidders are requested to
inspect the work site before quoting

their rates. /
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3. Scope of work:

3.1.1.

3.1.2.

3.1.3.

3.14.

3.1.5.

3.1.6.

3.1.7.

DSDA wants to engage Management operator for Bio mining of legacy waste
located at Digha Dump Site under DSDA. The Operator (also referred as
“Bidder”) is expected to install plant and machinery of required capacity for bio-
mining of the existing legacy solid waste and subsequently reclaim the land.
Broadly, the Project involves the reduction and/ or removal of the unprocessed
legacy mixed waste and land reclamation through bio-mining as per guidelines
for disposal of legacy waste (old solid waste) by CPCB, advisory on landfill
reclamation by CPHEEO and SWM Rules, 2016, but is not limited to excavating
compacted mixed solid waste which underwent biological degradation, by
using bio-culture and suitable Mechanical Sieving Machine or any other
equipment and taking all the materials excavated, in the assigned land area and
retrieving, recoverable materials and segregating, sorting, selling, storing,
diverting for recycling the excavated materials and final disposal of inert
and/or hazardous material if any.

The contractor shall submit detailed process design of processing units to be
installed at site. Number of units (Trommel/Vibrating Screen etc) shall be
designed based on quantity of waste to be processed, capacity of each unit and
completion period. Rainy season shall be deducted from completion period
while determining no of processing units to be installed at site. The working
hours shall not be more than 12 hours a day for design purpose.

The operator shall survey thoroughly to determine the area of dumpsite,
quantity of legacy waste, characterization of legacy waste and fresh waste to
finalize the process flow chart and shall be approved by the EIC prior to start of
execution.

The contractor would be liable to bring in all equipment (such as trommel,
excavators etc.), personnel and consumables (fuel etc.) at his cost.

Removal of legacy waste and fresh waste (with a variation of up to approx. +/-
30%) dumped at the dumpsite through Bio-mining process within completion
period and disposing the material retrieved from the legacy waste to the
recycle/identified vendors without stocking them at site for not more than 60
days, including the cost of Electrical consumption, manpower, machineries, bio
culture and required field arrangements and finally reclaiming the land
occupied by the legacy waste to the useful purpose of Kolkata Metropolitan
Development Authority/ULBs. It is further specified that not more than 10 (ten)
percent inert disposal (out of the total quantum of legacy waste) at dumpsites
shall be allowed.

The contractor will set up his plant within or adjoining the dumpsite, depending
on local conditions. The worksite should be clearly demarcated and fenced off
with proper guarded entry and exit.

The facility should be covered under 24 hours CCTV surveillance and there
should be a mechanism for independently verifying trucks/dumpers entering
and exiting the plant. There should also be a mechanism for independent
assessment of the amount of waste entering the plant and amount of different
fractions exiting the facility. The bidder shall make necessary material balance
every week at processing facility and weekly report shall be submitted to the
authority. These figures would be used for the purpose of payment to
contractor. 30



3.1.8.

3.1.9.

3.1.10.

3.1.11.

3.1.12.

3.1.13.

3.1.14.

3.1.15.

3.1.16.

3.1.17.

3.1.18.

3.1.19.

3.1.20.

It would be the responsibility of the contractor to dispose of the different
fractions (output from the plant) at his own cost.

For setting up plant equipment and machineries no extra land beyond dumpsite
area will be provided by DSDA.

The operator shall develop an App compatible with android smart phone for
real time monitoring and control of entire Bio-mining and land reclamation
process.

The contractor would also be required to maintain all safety equipment on site
and be responsible for the safety of all workmen at site.

In any cases inert materials shall not be more than 10%. The inert materials may
be disposed of within 10% area of dumpsite as per the CPCB Guidelines for
disposal of Legacy Waste/advisory on landfill reclamation issued by the
CPHEEO/Solid Waste Management Rules, 2016. In those cases, where this is not
feasible or not permissible to dispose of within the dump site it is the
responsibility of the bidder to dispose of the same safely outside the dump area
at his own cost and risk.

Disposal of the recovered material from the legacy waste to the identified
vendors without stocking them at site for not more 15 days. List of certain
vendors are available in the web site of WBPCB. Bidder may find other vendors
with prior approval of the authority.

The Operator shall disintegrate the legacy waste for Bio mining process using
the required Bio culture.

The Operator shall execute the bio mining process to the legacy waste in
complete adherence to the rules and regulation of the West Bengal Pollution
Control Board (WBPCB), CPCB Guidelines for Disposal of Legacy Waste,
CPHEEO advisory on landfill reclamation, SWM Rules, 2016, Guidelines on
Usage of Refuse Derived Fuel in Various Industries by CPHEEO, and all other
applicable rules and regulations.

The bidder should use methods and processes to stabilize of the open dumpsite,
control of foul odor and other such eco-friendly and nonpolluting processes for
minimizing the impact of the bio mining activity in the adjacent areas of the
dumpsit.

The bidder should use methods and processes to excavating the soil which lost
its stability due to legacy waste dumping with necessary dewatering works in
the portion of the land earmarked and segregate the excavated legacy waste in
the land portion earmarked, into as many kinds and categories as possible.
Selling, diverting for recycling, marketing and recycling the excavated materials
within 15 (fifteen days) of segregation, without any accumulation in the storage
facility at the project site will be the responsibility of the bidder.

The Operator should provide all necessary facilities and arrangements for
extraction or removal of any type of gases from the legacy waste, if any, before
bio-mining, strictly in adherence to the Solid Waste Management Rules, 2016and
other statutory guidelines issued by the Government.

All work should be done as per the Guidelines for disposal of Legacy Waste
(Old Municipal Solid Waste) published by CPCB in February” 2019. In
conjunction, the agency should comply with the advisory on landfill reclamation
issued by CPHEEO and Guidelines on Usage of Refuse Derived Fuel in Various
Industries by CPHEEO. 30



3.1.21.

3.1.22.

3.1.23.

3.1.24.

3.1.25.

3.1.26.

3.1.27.

3.1.28.
3.1.29.

3.1.30.
3.1.31.

3.1.32.

3.1.33.
3.1.34.

3.1.35.

3.1.36.

3.1.37.

3.1.38.

3.1.39.

Creation and maintenance of infrastructure, facilities and amenities at
Bidder’s risk and cost, for sieving the excavated legacy waste and storing the
segregated materials before selling/taking out them from the project site.

The bidder shall Construct office room facilities for the Project, make necessary
arrangement for water supply and power supply at the site.

The bidder shall carry out the entire project work in accordance with the
detailed plan of action submitted by bidder

The Bidder should conduct a Drone Survey at their own cost. Initial and final
contour level survey for determination of volume of waste has also to be done
by the bidder at their own cost.

The Operator is required to submit the action plan for bio mining operations
during monsoon season and during emergencies.

Deployment of necessary manpower, materials, equipment, tools and
construction of plants and sheds and creation of facilities for handling,
separating, segregating, storing and weighing facilities for the operation of the
plant and using only covered body vehicles for the transportation of materials
taken out not limited.

Installation of trommel of required sieve sizes, shredder, screener, hopper,
conveyors with adequate capacity of motors and pulleys.

Engaging chain dozer/Excavator and loosening the legacy waste.

Spraying the bio culture over the loosened partially degraded legacy waste and
to stabilize the same.

Spraying deodorizer over the waste as required controlling odor.

Shifting and loading of the legacy waste into the hopper and segregating the
materials size wise and type wise by engaging the manpower on both sides of
conveyors with proper safety precautions.

Processing the legacy waste on everyday basis and segregating the recyclables
material and the enriched soil, debris like stone etc. Shredding of the
remaining non saleable RDF material with plastic etc. which has the calorific
value of atleast 1500kcal/kg and converting them to RDF.

Windrow making of partially degraded wastes for stabilization.

The material collected shall be disposed of by engaging tipper Lorries to the
vendors who have identified and made agreement to get the designated
recyclable material. List of vendors are available in the website of WBPCB, the
bidder may utilize the same for utilization of recyclable materials. The bidder
may also provide their own tipper lorries but those should be registered in the
DSDA system.

Other wastes like Hazardous Waste, E-Waste; Bio-medical Waste and
Construction & Demolition Waste shall be managed by the Operator as per the
guidelines under the relevant rules & regulations as amended from time to time.
Monitoring and recording all the activities to account for the quantity and
quality of recovered materials.

Create all facilities and make arrangements for controlling the emission,
pollution and contamination of the environment including but not limited to
control of dust, colur, air quality, water quality and noise pollution.

The Bidder shall adhere to Health and Safety norms as per the industrial
standards in the work area and the site premises.

Setting up of provision for safd0 leachate collection, storage, reuse and



3.1.40.

3.141.

3.1.42.

3.1.43.

3.1.44.

3.1.45.

3.1.46.

3.147.

3.1.48.
3.1.49.

3.1.50.

3.1.51.

3.1.52.

3.1.53.

3.1.54.

3.1.55.

3.1.56.

3.1.57.

recirculation and treatment within the dump yard. Onsite treatment, if
possible, shall be done by the bidder. Otherwise the leachate to be safely
disposed by the bidder to the nearest Sewerage Treatment Plant (STP) for
further treatment.

Operator should provide sufficient machineries/equipment to clear the
dumpsite as per the timelines mentioned in this tender document.

Providing security arrangement for the plan project site, machineries,
equipment etc.

The contactor shall submit the specifications and the drawings showing the
proposed works and Temporary Works as required to the Employer, who is to
approve them if they comply with the Specifications and Drawings.

The Operator shall be responsible for the design of the Works and it needs to be
approved by DSDA authorities.

DSDA’s approval shall not alter the Operator’s responsibility for design of all
the project’s work including Temporary Works.

The Operator shall obtain approval of third parties for the design of the
temporary works where required. “Third party” here refers to any other
external/specialized agencies hired for/engaged by the bidder for
implementing a temporary work.

The Operator shall submit the working Drawings for all the works under the
contract as applicable or required.

All Drawings including prepared by the Operator for the execution of the
permanent or temporary Works, are subject to prior approval by the Employer
before their use.

The Operator shall be responsible for the safety of all activities on the Site.
Anything of historical, anthropological, geological or other interest or of
significant value unexpectedly discovered on the Site is the property of DSDA.
The Operator is to notify DSDA of such discoveries and carry out the DSDA's
instructions for dealing with them

The Operator shall allow any person authorized by the DSDA to access the
Site, to any place where work in connection with the Contract is being carried
out or is intended to be carried out and to any place where materials or plant are
being manufactured / fabricated / assembled for the works.

The Operator shall carry out all instructions of the DSDA which comply with
the applicable laws where the Site is located.

Carry out the work in accordance with the provisions of the Solid Waste
Management Rules, 2016, amended from time to time and all other applicable
rules & regulations at the cost of the Bidder.

Obtaining all required clearances from all statutory authorities at the cost of the
Bidder.

The Bidder shall be responsible for the electrical energy consumption process
and the Bidder shall be responsible for the electrical cost during installation
stage and Operation stage for the entire project tenure.

The Bidder shall be responsible for the payment towards fleet management in
order to dispose the material recovered from the legacy waste.

The compost/ good earth recovered shall be weighed and thereafter the
Operator is free to sell it.

The Bidder shall scientifically di3pose the inert not exceeding 10 (ten) percent



of the total quantum of legacy waste at the location specified by DSDA in
accordance with provisions of the Solid Waste Management Rules, 2016,
amended from time to time and all other applicable rules & regulations. All
transportation cost has to be borne by the bidder.

3.1.58. The bidder has to transport the segregated output to the processing plant at

its own cost.

3.1.59. The land shall be reclaimed to its original state prior to dumping of waste i.e.,

all the legacy waste must be removed till it reaches the surface of the original
land as per the official map/records.

3.1.60. The Bidder shall maintain a record of the daily processed legacy waste

measured in the Weigh Bridge. The Operator shall also keep proper record of
the all the legacy waste recovered and disposed of. The Bidder shall prepare all
periodical reports, applicable to the Projects, as may be required by Lenders,
other stakeholders or the State Government etc. on behalf of DSDA.

3.1.61. The bidder has to take up the work from multiple sites at the Different legacy

waste Dumping ground.

3.1.62. The Bidder has to carry out contour survey every month for monitoring

volumetric reduction of existing dump and contour survey reports shall be
submitted along with every monthly bill clearly showing monthly volumetric
reduction of existing legacy waste.

3.1.63. Other works as per as instructed by the authority.

4. Obligation of the bidder :

i)

ii)

iii)

iv)

vi)

Prior to the start of project operations, the Bidder shall be responsible for
obtaining all statutory clearances, permission, licenses, and authorizations
necessary for the Project at their own cost and Digha Sankarpur Development
Authority shall provide the assistance accordingly.

The Bidder shall make the necessary changes in the work plan and finalize it as
per discussions with DSDA.

Construction and erection of the plant and creation of other allied facilities shall
be completed within due time from the receipt of Letter of Acceptance/Work
Order. This shall include the mobilization period and time period required for
getting necessary statutory clearances/permissions. After completion of
construction and erection of the plant, operation of the plant shall commence
which shall be considered as Commercial Operation Date (COD) of the project.
The Bidder shall set up & operate treatment plant for effluents etc. if required,
within the limit of dump yard only. All the facilities required by applicable law
and to meet scope & conditions of this contract shall be set up by the Operator.

It is the sole responsibility of the Bidder to dispose of the rejects/inert generated
during the process. Byproducts from such processing viz. recyclables, gas, energy
etc. shall be the property of the Operator. It is expected that e-waste, hazardous
waste and recyclables such as the plastic, glass, metal etc. does not anyway form
the part of inert waste.

The inert waste disposal plan shall also be proposed by the Bidder which shall
include identification of an inert waste disposal area outside the dumpsites. Inert
for Operator would mean non- biodegradable, non-recyclable and non-
combustible fraction. 30



vii)

viii)

ix)

Xi)

xii)

xiii)

Xiv)

The Bidder has to obtain all required permissions/NOCs (Consent to Establish,
Consent to Operate etc.) from various authorities like West Bengal Pollution
Control Board (WBPCB), in order to process existing Solid Waste dumped at
various dumpsite across West Bengal. DSDA may assist the Operator in obtaining
these permissions and provide requisite NOCs wherever required without any
delays.

The Bidder shall process the legacy waste on a daily basis and the final archive
shall not be kept for more than 15 days within the Project Site.

The Bidder shall ensure that all the aspects of project and process employed, for
Bio- mining thereof shall confirm with the laws pertaining to environment, health
and safety aspects including rules such as Solid Waste Rules, 2016, policies and
guidelines related thereto. The aspects relating to employee and worker safety,
control mechanisms of litter, pest, fire, surface runoffs etc., needs to be followed.
The Bidder shall hand over all the assets and take back machines/ equipment in
connection to this project at the end of the project period at their own cost.

The bidder shall dispose of all the fractions obtained from booming of legacy
waste. RDF need to be disposed off regularly. No excuse for disposal of RDF shall
be allowed.

Arrangement of water and electricity required for the project shall be the
responsibility of the Bidder at their own cost. DSDA shall provide assistance in
this regard. However, the cost of usage shall be paid by the Operator as per actual
based on appropriate meter readings from the meters installed.

The Bidder shall not be permitted to use the Authority land at any point of time of
contract to mortgage (or) to be used as a security for mobilizing finance for this
purpose (or) any other purpose.

The agency is to submit the progress report to DSDA on daily, monthly and
quarterly basis. The monthly and quarterly reports shall be submitted within 7
(seven) days of the subsequent month and quarter respectively.

5. Environmental Standards :

i)

iii)

iv)

vi)

vii)

The Operator has to follow the Environmental Standards and Guidelines as
mentioned below : Frequency of Environmental parameter like Air Quality
Monitoring, Water (Ground and Surface) Quality Monitoring, Odour Monitoring,
Noise Monitoring shall be one month.

Air Quality Monitoring: As per Solid Waste Management Rules, 2016 or
amendments thereafter with respect to baseline site parameters.

Noise Monitoring: As per Noise Pollution Rules 2000 or amendments thereafter
with respect to baseline site parameters.

Leachate Treatment must be made as per Solid Waste Management Rules, 2016 or
amendments thereafter with respect to baseline site parameters.

Odour Monitoring: As per Central Pollution Control Board guidelines, odour
pollution & its control or amendments thereafter with respect to baseline site
parameters.

Water Quality Monitoring: As per Solid Waste Management Rules, 20160r
amendments thereafter with respect to baseline site parameters.

Aggregate Disposal: As per Solid Waste Management Rules, 2016 or amendments
thereafter with respect to baseline gjte parameters.



viii)

ix)

xi)

xii)

xiii)

Xiv)

XV)

xvi)

Guidelines for Disposal of Legacy Waste published by the Central Pollution
Control Board (Ministry of Environment, Forest and Climate Change,
Government of India), Parivesh Bhawan, CBD cum Office Complex, East Arjun
Nagar, Shahdara, Delhi - 110 032 in February, 2019.

The Operator has to make all the necessary arrangement for 24x7 real time
monitoring of environmental standards to the extent possible.

The Operator may appoint a Professional Consultant/ Company approved by the
Ministry of Environment Forest and Climate Change/NABET to achieve these
standards.

The Operator shall segregate any Hazardous waste [as defined in Hazardous and
other waste (Management and Trans- Boundary movement) Rules 2016, existing
inside the site and separately earmarked. It is the responsibility of the bidder to
dispose of the same at WBPCB’s approved sites in accordance with Hazardous
and other waste (Management and Trans- Boundary movement) Rules 2016 or
amendments thereafter.

It is the sole responsibility of the operator to abate the odour and fire nuisance on
site. The Operator has to use enzyme/herbal-based products which shall help to
abate the odour and fly’s nuisance. Necessary fire fighting vehicles shall be
arranged to abate the fire nuisance. All cost regarding firefighting has to be borne
by the bidder. However, in case of major fire incidence, DSDA may assist by
providing fire fighting vehicles according to availability at that time. Necessary
safety gears shall be provided by the operator to all staff working as per the good
industry practice.

Necessary testing as per latest CPCB guideline, CPHEEO advisory and solid
waste management rules shall be done by the operator. Permissible values shall
be as per relevant IS standard/CPCB Guideline/ CPHEEO advisory/Solid Waste
Management rules. Lab set up cost/Testing Cost has to be borne by the bidder.
The Operator shall ensure that material which is to be transported for disposal
after scientific processing is not dumped at the Dumping Ground. They can make
necessary arrangement like fencing or any other suitable arrangement as directed
by DSDA authority to prevent such events.

The bidder should consider the revenue generated by selling any recoverable
material at the time of bidding.

Provision for building ancillary facilities: In case the Operator is required to set
up ancillary facilities at site like Fuel storage, DG set etc., DSDA may assist the
Operator in getting the same installed at site for period of contract only.
However, necessary permissions required are to be obtained by the Operator at
his cost. All handling of explosives, including storage, transport shall be carried
out under the rules approved by the “Explosives Department of the
Government”. DG set may be required in case of electricity failure to maintain
the minimum service and amenities.

6. Role of DSDA :

i)

DSDA shall handover the dumpsite to the Operator as per the approved Work
Plan. After completion of contract period (extended period as the case may be),
within 1 month, the bidder has to remove the plant, machineries, equipment from
the site and clear the area. There will be no lease of land to the operator nor is he
permitted to raise money mortgagfjng the land. Operator can use the land for the
purpose of this project only till contract period or termination of contract



ii)
iii)

iv)

vi)

vii)

viii)

ix)

xi)
xii)

xiii)

Xiv)

XV)

xvi)

whichever is earlier.

DSDA may provide water tanker at site against charges.

The Authority which uses the dumpsite would hand over possession of the site
to the contractor, irrespective of the title of the land to enable him to set up the
plant and process the waste.

DSDA shall approve the process flow sheet, Work Plan submitted by the
Operator within a period of 21 days from the date of submission.

If additional land is required for future expansion of the processing plant, the
Operator shall use the land which is recovered (up to a maximum of 10%) with
prior approval of DSDA.

The Operator shall, in consultation with DSDA, earmark an area within the
dumpsite for deposition of fresh solid waste as and when deemed necessary by
DSDA. All Fresh Solid Waste shall be dumped in the designated dumpsite only
at designated locations based on discussions and plan layout discussed between
the Bidder and DSDA. The Bidder shall not be forced to process the fresh waste
as and when it is dumped. Processing of fresh waste is beyond the bidder’s
scope. However, it would be responsibility of the Bidder to accept processing of
fresh waste when it has considerably decomposed and can be called as legacy
waste at the end of the contract period or any time deemed fit. Such a quantity
can be further deemed as a part of this Contract quantity. However, there shall be
no revision in price quoted by the successful bidder.

DSDA may facilitate all forms of support to the successful bidder for obtaining
certification/statutory clearances required for accessing water, electricity and
other utility services.

The DSDA shall provide and hand over an encroachment free legacy waste
dump site of required area.

DSDA shall also provide approach road, Water Connection, Street Lighting up to
the outside of boundary line of legacy waste dumping site.

DSDA shall make arrangement for collecting, transporting and dumping of their
daily fresh solid waste at a separate place may be within the dump site, but in no
way the fresh waste be allowed to mix with the legacy waste.

DSDA should not dump Septic tank Sludge in the vicinity where legacy waste
processing works are being/ will be carried out.

Provide assistance to the agency towards getting any types of clearance/ NOC or
electric / water connections etc.

DSDA will also ensure whether operations in the legacy waste plant are going on
as per SOP mentioned in the Agreement and as per relevant guidelines in the
SWM Rule 2016, PWM Rule 2016, and Directives of Hon'ble NGT and CPCB/
WBPCB and CPHEEO guideline enforced time to time.

Since payment to the Agency is based on Tipping fee, per Ton of the input legacy
waste, it is absolutely mandatory on the part of DSDA to verify and authenticate
on the body of each bill so generated and scientifically disposed of from site.
DSDA shall certify the quantity of legacy waste processed and different fractions
(Inert, Good earth & RDF) disposed off from site.

Daily supervision  of site work, measurement records of work done,
preparation /checking of Bills raised /submitted by agency.

Recording of all relevant documents specially processed materials and disposal
details. 30



INFORMATION TO THE BIDDERS(ITB)

1. Request for Tender

Request for tender paper is to be placed online only through the Website
www.wbtenders.gov.in

2. Submission of Tender
The tender will be submitted in two bid system i.e. Technical bid & Financial bid.
3. Pre-bid Meeting :

It is expected for the sake of nature of the work that the willing bidder should remain
present in the Pre-bid meeting.

4. Online Bid submission procedure :

i) Registration of Contractor: Agencies/Bidders who are interested in participating
DSDA’s e-tenders will have to be enrolled & registered with the Government e-
Procurement system, through logging on to https://etender.wb.nic.in They are
requested to contact to the toll free Help-line No. 1800 3070 2232 of National Informatics
Centre for registration, computer setting and other clarification on e-tendering.

ii) Digital Signature certificate (DSC): Each contractor is required to obtain a class-II or
Class-1III Digital Signature Certificate (DSC) having Signing and Encryption certificate for
submission of tenders, from the approved service provider of the National Information’s
Centre (NIC) on payment of requisite amount.

iii) The contractor can search & download NIT & Tender Documents electronically from
computer once he logs on to the website www.wbtenders.gov in using the Digital
Signature Certificate. This is the only mode of collection of Tender Documents.

iv) Submission of Tenders: General process of submission, Tenders are to be submitted
through online to the stipulated website in two folders at a time for each work, one in
Technical Bid & the other is Financial Bid before the prescribed date & time using the
Digital Signature Certificate(DSC). The documents are to be uploaded duly digitally
Signed. The documents will get encrypted(transformed into non readable formats).

4.1 TECHNICAL BID
Technical Proposal :
The Technical proposal should contain scanned copies of the following in two covers
(folders).
(a). Technical Cover Containing the following documents
i) N.LT. (download properly and upload the same Digitally Signed)
ii) Bidders file (All Forms and Annexure)
(b). My Document[OID Cover] Containing :
All mandatory documents.

4.1.1 Receiving documents :

Relevant tender documents must be uploaded online for participating in this tender. If
the mandatory documents are not submitted online within the stipulated date
& time, then bid of the applicant shall summarily be rejected and the bid offer
shall not be opened. The Details of Mandatory Documents are given below :

Mandatory Documents :
i) Name and address, registration irt°detail of Firm / Company / Agency with



ii)
iii)

iv)
v)
vi)
vii)
viii)
ix)
x)
xi)

xii)
xiii)
xiv)

XV)

xvi)

name of proprietor or partner etc.

Application Form with Annexure -I, IT & III

Completion Certificate with BOQ in Form - I and details of project/job
under any Government / Semi Government / Undertakings / Autonomous /
Statutory bodies and Local bodies, with requisite single tender value.

Income Tax return of last financial year.

PAN Card.

Trade License.

Latest Professional Tax return.

GST registration certificate.

Latest GST return.

Credential Certificate.

Completion Certificate. It is noted that Payment certificate will not be treated as
credential.

Valid ESI Registration.

Valid PF Registration with up-to-date return.

Bank Solvency Certificate, minimum value Rs. 1,00,00,000/-(Rupees One Crore only) or
above mentioning RFP No. & date in the Certificate.

List of projects undertaken during last five years.

Details of Plant & Machineries with supporting papers available with the
tenderer.

xvii) Details of Technical Personnel with supporting papers available with the

tenderer.

xviii) Audited Balance Sheet of last three financial years(authenticated by Chartered

Xix)

Accountant) and Form - II for establishing average Annual Turnover in
contractual business.

Information regarding any litigation or arbitration during the last five years in
which the Bidder is involved, the parties concerned, the disputed amount, and
the matter.

Note: The tender will be summarily rejected if any of these documents are not

submitted online. Original documents shall have to be shown if required by
the authority.

41.2 Additional Documents :

i)
ii)

iii)
iv)

Registration details with any Government or Semi-Government or other
organization.

Relevant documents of important similar Projects in hand/projects completed in
the last 5 years.

Documents of proof of ownership or hire of the machineries/equipments.

Any other information to indicate Technical management competence.

4.1.3 Earnest Money Deposit (EMD) :
Traditional procedure of depositing EMD through off-line instruments like Bank Draft,
Pay- order, Bankers Cheque etc. has been completely dispensed with for all e-
tenders/e-procurements of the State Government , w.e.f 1st September, 2016. Intending
bidders desiring to make payment of earnest money (EMD) on-line, should beforehand
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a)

b)

B)
a)

ii)

read the instructions carefully, particularly in the challan generated by the system of e-
tender/e-procurement, if opted for EMD payment through RTGS/NEFT.

A bidder desirous of taking part in a e-tender invited by a State Government shall login

to the e-Procurement portal of the Government of West Bengal using his/her login ID

and password using valid DSC.

He/she will select the e-tender to bid and initiate payment of pre-defined EMD for that

e-tender by selecting from either of the following payments modes :

i) Net-Banking (any of the banks listed in the ICICI Bank Payment Gateway) in case
of payment through ICICI Bank Payment Gateway;

ii) Off-line payment through bank accounts in any Bank approved by RBI in India by
generating NEFT /RTGS challan from the e-tendering portal.

Payment by Net Banking (any listed bank) through ICICI Bank Payment Gateway :
On selection of net banking as the payment mode, the bidder will be directed to ICICI
Bank Payment Gateway webpage (along with a string containing a Unique ID) where
he/she will select the Bank through which he/she wants to do the EMD on-line
transaction.

Bidder will make the payment after entering his Unique ID and password of the bank
to process the transaction.

iif) Bidder will receive a confirmation message regarding success/failure of the

transaction.

iv) If the transaction is successful, the amount paid by the bidder will get credited in the

b)

respective Pooling account of the State Government maintained with the Focal Point
Branch of ICICI Bank for collection of EMD against unique codes for identification of
the tendering authority.

If the transaction is failure, the bidder will again try for payment by going back to the
first step.

Payment through RTGS/NEFT :

i) On selection of RTGS/NEFT as the payment mode, the e-procurement portal will
show a pre-filled challan having the details to process RTGS/NEFT transaction.

ii) The bidder will print the challan and use the pre-filled information to make
RTGS/NEFT payment using his/her own Bank account.

iif) Once payment is made, the bank would provide an “UTR remittance number” for
successful transaction with which the bidder will come back to the e-Procurement
portal after expiry of 2 to 3 bank working days to enable the NEFT/RTGS process to
complete, in order to verify the payment made and continue with his/her bidding
process.

iv) If verification is successful, the funds get credited to the respective Pooling account
of the State Government maintained with the Focal Point Branch of ICICI Bank for
collection of EMD.

v) Hereafter, the bidder will go to e-Procurement portal for final e-submission of
his/her bid within pre-assigned last date of submission of e-tender.

vi) If the payment verification is unsuccessful, the amount will be returned
automatically by the system to the badder’s account.




Note : EMD payment made through RTGS/NEFT would require additional 2 to 3 bank

i)

ii)

iii)

iv)

vi)

vii)

working days after date of transaction in the bank before the procedure is
completed for enabling the bidder to continue with the bidding process in the
on-line e-tender final bid submission.

Thus, the bidder is to take precaution in case of RTGS/NEFT transfers so that
the entire process of submission of e-tender is completed within last date of on-
line submission of his/her tender. However, Net-banking transaction through
ICICI bank payment Gateway would be on real time basis.

After opening of his/her bids and technical evaluation of the same by the Tender
Inviting Authority through electronic processing in the e-Procurement portal of
the State Government, the tender inviting authority will declare the status of the
bid as successful or unsuccessful which will be made available along with the
details of the unsuccessful bidders to ICICI Bank by the e-Procurement portal
through web services.
On receipt of the information from the e-Procurement portal, the Bank will refund
through an automated process the EMD of the bidders disqualified at the
technical evaluation to the respective bidders” bank accounts from which they
made the on-line EMD transaction. Such refund will take place within T+2 Bank
working days where T will mean the date on which information on rejection of
bid is uploaded to the e-Procurement portal by the Tender Inviting Authority.
Once the financial bid evaluation is electronically processed in the e-Procurement
portal, EMD of the technically qualified bidders other than that of the L1 and L2
bidders will be refunded, through an automated process, to the respective
bidders” bank accounts from which they made the payment transaction. Such
refund will take place within T+2 Bank working days where T will mean the date
on which information on rejection of financial bid is uploaded to the e-
Procurement portal by the tender inviting authority. However, the L2 bidder
should not be rejected till the LOI process is successful.
If the L1 bidder accepts the LOI and the same is processed electronically in the e-
Procurement portal, EMD of the L2 bidder will be refunded through an
automated process, to his/her bank account from which he/she had made the
payment transaction. Such refund will take place within T+2 Bank working days
where T will mean the date on which information on Award of Contract (AOC) to
the L1 bidder is uploaded to the e-Procurement portal by the Tender Inviting
Authority.
As soon as the L1 bidder is awarded the contract (AOC), the same is processed
electronically in the e-Procurement portal for transfer credit to Government
Receipt under Public Accounts through GRIPS where under the security deposit
to be collected would also be deposited in connection with the work.
All refunds will be made mandatorily to the Bank account from which the
payment of EMD and Tender Fees (if any) were initiated.
If the e-tender is cancelled, then the EMD would be reverted to the original
bidders account automatically after such cancellation order is affected online by
the Tender Inviting Authority.
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414 Average Annual Turnover:

Average Annual Turnover during last 3 (three) years should be more than 50% of the
estimated cost.

4.1.5 CREDENTIAL

41.5.1 Technical :

i) Intending tenderers should produce credentials of a similar nature of work related to
bioremediation and biomining of legacy wastes any dumpsite/processing of fresh solid
waste through city compost plants/ bio-gas plants/waste stabilization and
bioremediation projects/operated and or maintained any regional or integrated solid
waste management project/processing of any kind of Hazardous waste etc. of the
minimum value of 30,00,000/- during 5(five) years prior to the date of issue of this
tender notice; or

ii) Intending tenderers should produce credentials of a 2(two) similar nature of work
work related to bioremediation and biomining of legacy wastes any
dumpsite/processing of fresh solid waste through city compost plants/ bio-gas
plants/waste stabilization and bioremediation projects/operated and or maintained
any regional or integrated solid waste management project/processing of any kind of
Hazardous waste etc, each of the minimum value of 25,00,000/- during 5(five) years
prior to the date of issue of this tender notice; or

iii) Intending tenderers should produce credentials of one single running work of similar
nature which has been completed to the extent of 75% or more and value of which not
less than the desired value at (i) above.

The work credential certificate shall specify detailed similar nature of job
completed, value of job done, date of commencement of work and the date of
completion of the work. Copy of the Work Order and Work Schedule/ BOQ of
the similar nature of work shall have to be submitted in the technical bid for
verification of the credential. Payment certificate may also be submitted.

41.5.2 Form-I : The tenderer should attach the said certificate under their signature
along with the tender documents. The similar nature of work has been mentioned
in the Form-I, therefore agencies who have completion certificate against any of the
works mentioned in Form-I shall be eligible for this tender.

41.5.3 The Completion Certificate should be pertaining to the work specified in the
RFP. The completion certificate should not be misleading the authority. If the
completion certificate has mention on multiple nature of works executed by the
agency in a single tender including the work specified in this RFP, then the
value of the work as specified in this RFP will only be taken into account for
evaluating the eligibility of the bidder. The decision of the authority in this respect
is final and binding.

4.1.5.4 Other liquidated damaged :

Sl Description of non compliance of Penalty Amount
No.

1 Non-Compliance to, SWM  Rules | Rs. 20,000/- per Incidence
2016,CPCB Guidelines 2019 on Legacy | per day till compliance is
Waste and other  EA%ironmental | achieved.




Standards  notified by regulatory
authorities or as specified in the Contract

Non provision/ delay in provision of site
facilities as per specifications

Rs. 20,000/ - per item per day
till Compliance is achieved.

Non-compliance of Safety Standards,

use of Personal Protective Equipment
by theWorkers

Rs. 5,000/ - per Incidence per
day till the compliance is
achieved.

Failure to process and dispose off
minimum average specified quantity of
legacy waste on a daily basis
(Computed monthly)excluding the
monsoon period as decided in the
Workplan {Minimum monthly Target
Qty to be processed = Total Quantity [
in Months -

Installation Period in Months)

(Completion Period

Per Month penalty = (
Monthly Target Qty -Actual
Monthly Qty Processed and
disposed off) x 5% of
Processing Fee for per MT of
Legacy Waste processed (As
quoted by bidder) from the
Project Site

Non-compliance of submission of

Topographic survey drawing along
with contour in regular interval ( at
mentioned bid

least Quarterly) as

document

Rs. 5,000/ - per Incidence per
day till the compliance is
achieved.

Non-compliance of submission of
testing of moisture content of legacy
waste in daily basis as mentioned bid
document

2 % of rate quoted by the
bidder x Qty in MT
Processed till the compliance
is achieved.

Non-compliance of submission of

testing of air/ground water/soil
quality of legacy waste project site in
regular interval (at least once in a

month) as mentioned bid Document

Rs. 5,000/ - per Incidence per
day till the compliance is
achieved.

Non-complianceof installation of
weighing machine along with upload
in data to web and Automatic vehicle
number plate detection and recognition

system

4 % of rate quoted by the
bidder x Qty in MT
Processed till the compliance
is achieved

Non-compliance of installation and
operation of Real Time monitoring

System including CCTV surveillance

10% of rate quoted by the
bidder x Qtyin MT Processed
till the compliance is
achieved.

10

Non-compliance of installation of GPS
Tracking System in all Vehicles to be
used for Processing legacﬁowaste and

4 % of rate quoted by the
bidder x Qty in MT
Processed till the compliance




disposal of different fraction of legacy | is achieved.
waste.

11 Non-compliance of submission of | Rg 5000/- per Incidence per
calibration certificate of each testing | day till the compliance is

equipments for processing of legacy | achieved.
waste in regular interval (at least once
in a year or as per requirement) as

mentioned bid document

Non-compliance of proper disposal of
12 RDF W1th1n Spec1f1e(§) time. Rs. 5}?00/ MT of RDF per
mon

4.1.5.5 Site visit and verification of Information :

Bidders are advised to submit their respective bids after visiting the sites and
ascertaining for themselves the quantity of waste lying at site, site condition,
location, surroundings, climate, applicable laws, applicable permits and regulations
and any other matter considered relevant by them. Further examine the
participating DSDA of the project for waste management practices, existing
infrastructure and its surrounding and ascertain themselves on all technical and
other aspects necessary for preparing their proposal (bid) including carrying out
necessary technical surveys, field investigation etc. at its own cost and risk. The
applicants shall be deemed to have full knowledge of the site condition upon
submitting the proposal in response to this RfP. The bidders shall be responsible for
all of the cost associated with the preparation of their bids and participation in the
bidding process. DSDA will not be responsible or in any way liable for such cost,
regardless of the conduct or outcome of the bidding process.

4.1.5.6 Treatment methodology of years-old legacy wastes :

The treatment & disposal of Legacy Solid Wastes will be done by Bio-remediation
and Bio-mining. A total station survey or drone mapping of the landfill/dumping
site must be done prior to start of the project to ascertain total volume of legacy
waste. Bulk density and Dry Density of the legacy waste shall be determined by
taking undisturbed sample (UDS) at a level of 5m, 10m, and 15m. Number of Bore
Hole for collecting UDS shall not be less than 12 prior to the start of the work. It is
suggested to ensure precursor study with history of the site, compositional analysis
of waste. Site environment parameters such as baseline study of heavy metals in
surface and subsurface soils and water, rainfall, soil type, surface hydrology,
topography, wind direction, Air Quality, Water Quality and Soil quality etc. shall be
studied before and after bio-mining. Following Guideline shall be followed for the
bio-mining of legacy waste:

i. CPCB Guidelines for Disposal of Legacy Waste (Old Municipal Solid Waste)

ii. SWM Rule-2016

iii.  Solid Waste Management Manual by CPHEEO

iv. Advisory on Landfill Reclamation by CPHEEO

V. Any other Advisory / document issued by Govt. of India and / or Govt. of
WB related to Bio-Mining and Igégacy waste and reclamation of land



As per the mandate given by the Government of West Bengal DSDA has taken up
the Bio- mining of legacy waste and land reclamation of dumpsite in Digha under
Digha Sankarpur Development Authority, West Bengal. Area & location of area of
dump sites, quantity of legacy waste is given hereunder :

Area covered with legacy Location Approx quantity of
waste within the dump site legacy waste in MT
in acre
2.71 acre. Digha 17050 MT

The exact details regarding the quantum of Legacy Waste, Waste Characterization
and Air & Water Quality at the dumpsites shall have to be measured and quantified
by the selected bidders, before starting of their job. This should be checked, verified
and vetted by the Engineer-in-Charge and the Request for Proposal Inviting
Authority.

4.1.5.7 Financial

4.1.6

4.1.7

4.2

The average Annual Turn Over from contracting business for the past three
financial years of the firm should be more than 50% of the estimated amount of
works in which the contractor intends to participate. Annual Turnover statement
shall be submitted in the Form-II in addition to the Audited Balance Sheet of the
last three financial years authenticated by Chartered Accountant.

If the applicant is an authorized signatory he should submit document of
authorization in his favour along with the application. In case of Partnership
firm, copies of the partnership deed are to be submitted along with the tender
document.

Penalty for suppression / distortion of facts :

If any tenderer fails to produce the original hard copies of the documents
(especially Completion Certificates, audited balance sheets or any document which
is vital for his eligibility), or any other documents within the specified time frame
stated above or if any deviation is detected in the hard copies from the uploaded
soft copies or if there is any suppression of fact during any time of the tendering
process or even after the issuance of work order, the tenderer will be suspended
from participating in the tenders on e-Tender platform for a 2 (two) years.

FINANCIAL BID:

1. Single rate (Item Rate BOQ) shall be quoted in the Financial bid.

2. The rate is to be quoted both in words and figures clearly in the specified
space of the BOQ Sheet.

3. The rate quoted by tenderer shall be inclusive of all elements of taxes and duties,
demands, etc.

4. The tenderer shall include income tax, GST, cess etc. as applicable if any, toll,
ferry charges, local charges, royalties, turn over tax and all other charges as
applicable while quoting the rate.

5. All other charges like insurance charges, freight etc as would be required for
completion of the work shall also be included in the rate quoted. No claim
what so ever in this account shall 318e entertained.



4.3 Taxes & duties to be borne by the Contractor :
It may again be reiterated that Income Tax, GST, Royalty, Construction Workers’
Welfare Cess and similar other statutory levy / Cess etc. will have to be
borne by the contractor while executing the work.

4.4 Site inspection before submission of tender :
Before submitting any tender, the intending tenderer should make themselves
acquainted thoroughly with the local conditions prevailing at site by actual
inspection and taking into consideration all factors and difficulties likely to be
involved in the execution of work in all respect and no claim whatsoever will be
entertained on these account afterwards.

4.4.1 Conditional and incomplete tender :

Conditional and incomplete tenders shall be summarily rejected.

5. Acceptance of Tender :
Lowest valid rate may be accepted, however, the undersigned does not bind himself
to do so and reserves the right to reject any or all the tenders, without assigning
any reason and also reserves the right to split the work amongst more than one
tenderer.

6. Payment :
The payment of RA as well as final bill for any work will be made according to the
availability of fund and no financial claim in case of any delay in payment will be
entertained.

7. Security Deposit :

7.1 The bidder shall be required to properly maintain the work including all its
components recorded in the MB. 10% will be deducted from each RA bill as Security
Deposit. The EMD shall be adjusted with the Security Deposit. The release of S.D.
would be subject to quality and proper maintenance of the work and its
components satisfactorily for the entire security period. Failure to execute proper
maintenance of the work will lead to forfeiture of the security deposit.

7.2 An application along with a prescribed format of this office to be submitted for
release of S.D. for which the contractor should apply to the authority at least 2 (two)
month prior to the last date of defect liability period with an undertaking that the
work is maintained properly as per the terms of contract.

7.3 The security deposit will be released 01(One) year after completion of the project.

8. Other Terms & Conditions:

8.1 E-Tendering:
ONLINE BIDS :
The bidders interested to submit the bid Online shall get registered and obtain a
digital signature as per the procedure prescribed below :
Agencies/Bidders who are interested in participating DSDA’s e-tenders are
requested to contact to the Executive Officer, DSDA for registration, computer
setting and other clarification on e-tendering. The agencies/bidders can visit the
office and get assistance.

Online Tenders can be submitted by logging in www.wbtenders.gov.in
ONLINE BID SUBMISSION :
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8.2

8.3

8.4

8.5

8.6

8.7

8.8
8.9

8.10

8.11

8.12

The Bidders are required to submit the Technical and Financial Bid documents
ONLINE by following the Online Bid Submission procedure.

The tender accepting authority may ask any tenderer to submit analysis to
justify the rate quoted by the tenderer.

In any Questionnaire arise it will be forwarded to this office on or before pre-
bid meeting.

The Agencies/contractor shall abide by all the labour welfare laws and their
modifications from time to time, if any, within the contract period. Minimum
labour wages act, labour facilities, E.S.I, P.F, Bonus facilities etc. should be
provided as per latest Govt. order/Circulars. In no case, DSDA shall be held
responsible for any eventualities in this regard including payment of wages to
personnel deployed by the contractor.

The successful Tenderer is to obtain license from the Registering Officer and
Assistant Labour Commissioner, Contai, Purba Medinipur under the contract
labour (Regulation & Abolition), 1970 and to submit the same to the office on
receipt of the work order. He is also required to fulfill all the terms and
conditions as embodied in the above Act, as well as any other laws and statutes
as applicable.

DSDA takes no responsibility for any delay/loss/non-receipt of tender document
or any other letter sent by post either way.

Tenderer can approach only the Executive Engineer (Civil), DSDA for any
clarification with respect to this tender.
The decision of authority with respect to this tender is final and binding.

All corrections in the tender should be signed with date by the Tenderer.
Each of the Tender document and drawings must be signed by the Tenderer.

The Contractor, whose tender is accepted shall within 15 (fifteen) days of issue
of an intimation to that effect by this office obtain additional one set of contract
documents on production of proof of payment of tender papers in favour of
Executive Officer, Digha Sankarpur Development Authority in Nationalized Bank
and submit the same duly signed by him to this office for formal agreement. If the
contractor fails to perform the formalities as mentioned within the specified
period, acceptance of the tender will be liable to be cancelled and the earnest
money will be forfeited.

Tenderers who will sign on Tender on behalf of a company or Firm must
produce the “Registered documents” in respect of their competency to do so,
failing which their tender will not be considered.

After receipt of the Work Order, the successful Tenderer shall submit the work
programme, Bar chart of execution of the work, establish site office and deploy
Site Engineers. He shall also maintain daily work done report, Drawings,
schedule of work and tools to assists DSDA Engineers to carry out necessary
checking and supervision of the wéfk.



8.13

8.14

8.15

8.16

8.17

8.18

8.19

8.20

8.21

8.22

8.23

The successful bidder shall ensure that qualified engineers are deployed to carry
out quality works. If substandard works during the execution of work is
detected, then the authority shall have right to direct the agency to re-do the
work once again, check the qualification of engineers and supervisors, penalize
the agency etc.

The successful Tenderer shall have to start the work at site within 7 days after
receipt of the work order failing which work order shall be cancelled with
forfeiture of earnest money deposited with DSDA without assigning any reason.

Sub-letting of the job is not permissible and the Tenderer must submit one
undertaking that he will not sub-let the job under any circumstances. If the
authority comes to know that the agency has sub-let the work then action shall
be taken to terminate the contract and the SD money will be forfeited.

All materials & workmanship shall be as per the approved quality and
methodology.

It may be noted that an amount equal to 1% of the contract amount will be
deducted from the R/A bill / final bill on account of “the building and other
construction work (regulation of employment and condition of service) Act,
1996” and “The building and other construction work welfare cess Act, 1996”
apart from other statutory deductions from bills/ payment due.

No advance will be paid to the contractor. The contractor will pay minimum
wages to his workmen in the presence of DSDA engineers and only after
certification by DSDA engineers that the minimum wages have been paid the bill
will be processed.

Progressive payment will be paid in running account bill subject to good
performance. Payment may be withheld / not made on average or poor quality
of job. If the agency gets average or poor grading of work quality, he may be
debarred for one year from the tender of DSDA.

Defect liability period starts from the date of completion of the work and
release of Security Money will be done as per the date of completion of the work.

For the scheme of work value more than 50 lakh, the contractor should
establish a laboratory with relevant equipment at the site for testing of the
materials etc. The contractor should submit an undertaking with the technical
bid that unless the laboratory will be established at site, no bill will be paid to
him. The tests which cannot be performed in the site laboratory those are to be
under taken in the approved laboratory and the agency will bear the cost.

No escalation of cost is permissible at any time after the issuance of work
order. Agency shall be barred from approaching the authority to claim escalation
cost for reasons whatsoever.

Royalty: The successful tenderer should deposit royalty to the competent
authority against embankment/filling/land development work with earth. In
that case, copy of the money rec#pt/challan for deposition of royalty charge



8.24

8.25

8.26

8.27

8.28

8.29

8.30

8.31

8.32

8.33

8.34

should be submitted to DSDA and original shall also be produced for
verification of the same.

Original copy of all certificates shall be produced for checking and verification
of all supporting documents on request of DSDA.

Penalty : Time is the essence of any contract and any deviations from
completion time will attract penalty @ %2% per week delay and maximum of
10% for the non execution portion of the work.

The agency should possess the requisite and relevant equipments and
machineries for the work. If equipments and machineries are not deployed as
per the undertaking given by the Contractor, the Engineer in charge is
authorized to stop the work and direct the contract to deploy them immediately.
If the contractor fails to carry out the direction, then the authority may take
appropriate action including forfeiture of EMD and cancellation of the work
order.

Work shall be carried out without hampering the harvesting of the crops for
which water is collected from this canal, however authority shall be consulted
every time.

Registration of all workers engaged in Road, building and other construction
workers to be done under the Building and other Construction Workers” (RE &
CS) Act, 1996 and the State Rules, 2004 framed there under to provide for their
safety, health and welfare measures.

Credibility of the agency engaged for more than two works in DSDA will be
evaluated by the tender committee to allow him to participate in the next
tender. Decision of the authority is final and binding on the concerned agency.

The agency shall erect “Citizen Information Board” which shall be placed on
both ends of the work site or any suitable location approved by the Engineer.
The details of board are to be provided by DSDA.

The contractor shall collect photography/video photography of the site firstly
before the start of the work, secondly mid-way in the execution of different
stages of work and lastly after the completion of the work. Those photographs
should be submitted at the time of submission claim for payment. No separate
payment will be made to the contractor for this purpose. Payment shall not be
made without submitting the photographs/video photographs.

DSDA reserves the right not to allow the agency to participate in future tenders
under the following circumstances.

i) Delay in completion of job.
ii) Performance in terms of either quality of materials and workmanship.

In case of any modification in drawings & estimate etc., it shall be notified to the
vendors during pre- bid meeting or through corrigendum.

Termination of Contract/ Work>Order : The authority may terminate the



8.35

8.36

contract/work order due to the following reasons.

i) Poor Progress of work.
ii) Poor Quality of work.
iii) Adoption of any unfair means during execution of work.
iv) Violation/Non-compliance of any instructions of the authority.

For termination of the contract/work, the authority will issue a 7 days notice to
the agency/contract to make up the discrepancy/shortfall of the work as
instructed by the authority, failing which the contract/work order will be
terminated with forfeiture of EM.D., S.D., Performance Security etc.

Discretion of the authority inviting tender - The tender inviting authority
reserves the right to accept or to reject any or all applications/tenders without
assigning any reason whatsoever. On matters of dispute authority decision shall
be final and binding. The quantity of work indicated above is provisional and
should not be taken as firm. The extent to which the work would be actually
executed will depend on the final decision of the Executive Officer, DSDA. He
however reserves the right to reduce the quantity even substantially without
assigning any reason thereof and take up the same otherwise for which no
compensation is payable under any circumstances.

The Change of dates and any other amendment in this regard shall b¢ informed
on website i.e. www.wbtenders.gov.in

The Execufive Officer
Digha Sankarpur Development Authority
& Spl. Officer, U.D.& M.A. Deptt.

Memo No.:_14 3@ /DSDA/2024-25 Dated : 05.09.2024

Copy forwarded for information to:-

L
2,

3.

The Hon'ble Chairman, DSDA & District Magistrate, Purba Medinipur.

The Additional District Magistrate & Additional Executive Officer, Purba Medinipur
Zilla Parishad, Tamluk, Purba Medinipur.

The Hon’bleVice-Chairman, DSDA & S.D.O, Contai, Purba Medinipur.

The Block Development Officer, Ramnagar-I & II & Executive Officer, Ramnagar - I
& II Panchayet Samity.

The District Informatics Officer, NIC, Purba Medinipur, Tamluk with a request to
publish it in the official website of Purba Medinipur District.
Reception / Notice Board.

The Exetutive Officer
Digha Sankarpur Development Authority
& Spl. Officer, U.D.& M.A. Deplt.
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FORM -1
CREDENTIAL CERTIFICATE

1 | Name of the work

2 | Name of the client

3 | Amount put to tender

4 | Contractual amount against the tender

5 | Date of commencement of work

6 | Date of completion as per work order

7 | Actual date of completion

8 |Final gross value of the bill for -

Similar nature of works.

Note: In case of completion of multiple nature of works in a single tender, then the value
of work as specified in the NIT shall only be taken for the eligibility of the bidder.

I hereby declare that all the statements made above are true to my knowledge. I
also understand that any discrepancy found in the above statement will render me
liable for cancellation of my tender.

(Signature of the bidder)
Note:

1. While calculating the amount, i.e, money value of the major item ‘Earthwork” stated
above, amount of all sub- items like leads, lifts, disposal, transportation included in
the major item should be arithmetically added.

2. Completion Certificate (s) should be supported by BoQ(s).
3. Completion Certificate for fully (100%) completed works will only be considered.
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FORM - 11
STATEMENT ON ANNUAL TURNOVER FROM CONTRACTUAL BUSINESS

This is to certify that the following statement is the summary of the audited
Balance sheet arrived from contractual business in favour of

.................................................... for the three consecutive years.

Financial
SL Year Turnover (rounded of) Remarks
No.
1 2021-2022
2 2022-2023
3 2023-2024

Total

Average Turnover

Note

i) Average turnover is to be expressed in lakh of rupees, rounded up to two digits after
decimal.

ii) Average turnover for 3 years is to be obtained by dividing the total turnover by 3
(three).

Signature of the Bidder
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ANNEXURE-I

APPLICATION FOR e-TENDER
To
The Executive Officer,
Digha Sankarpur Development Authority,
Digha :: Purba Medinipur.

Ref: - Tender for

(Name of work).

N.I.O.T.No.: (SL No. )/DSDA/ 2024-25.
Amount put to Tender : Rs .....ccoecvveinnicniiniiinienne
(Tender Value)
Dear Sir,

Having examined the Technical cover, OID cover & all other e-NIT documents, I/we hereby
would like to state that I/we will fully accept all your conditions and offer to execute the
works as per e-Tender no and Serial no stated above. I/ We also agree to remedy the defects
after/during execution of the above work in conformity with the conditions of contract,
specifications, drawings, bill of quantities and addenda.

Dated this day of 202

Full name of Bidder / Contractor :

Signature :

In the capacity of :
Duly authorized to sign bids
for & on behalf of (Name of Firm) :

Office address with seal if any :

Telephone no(s) (office):

Mobile No :

Fax No:

E mail ID:
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ANNEXURE- I1

SAMPLE FORMAT FOR AFFIDAVIT

o) o DU PR , S/0 SIliiiiiiiiii ,
aged............... Years, Residing At ,
Proprietor/Partner/ Director of .........c.ccooiiiiiiiiiiiiiii , do hereby

solemnly affirm and declare in connection with “Bio-mining of legacy waste and
land reclamation of dumpsite utilising scientific method located at Digha site under

Digha Sankarpur Development Authority” as follows:

1)

2)

That I, the undersigned, do certify that all the information furnished &
statements made in the bid documents are true and correct to the best of my
knowledge and belief.

If the contract is awarded to us, we will deploy at site all necessary T&P,
equipments and Laboratory with minimum testing equipments /apparatus
as listed below immediately on receipt of the work order. We would
commence the work only on deployment of machineries at site to the full
satisfaction of the Engineer-in Charge. We would be duty bound to use those
equipments at site to achieve the best result as per requirement of the
contract. We would upkeep and maintain those equipments in running
condition till completion of the Project. Any breakdown of any equipment
will be replaced immediately. No part of equipment will be shifted to
another site without the writtth permission of the Engineer in Charge.



Sl1 N . N Availability
No. Plant, Machineries and Equipments Make (owned or Lease)

1

2

3

3)

*(attached supporting documents i.e. Receipt of full payment, Receipt of Delivery, way bill & Road
challan from factory to delivery spot, maximum age of the plants, machineries will be 5 years as on the
date of publication of the NIT.)

We would deploy at site all necessary Technical Personnel as listed in ITB for efficient
contract management and supervision of works with a view to achieving best quality of
works at site.

Sl

Personnel Required Qualification

Site Engineer Diploma in Civil Engg. (Minimum) 3 years

4)

5)

6)

We would carry out all necessary tests of all major items at frequency spelled out in
the contract document / MORD Specification book / SP 20/SP 72 to achieve the best
quality work at site. We will be contract bound to bring to the notice of the EIC any non-
compliance of test results along with the action taken report.

Any departure whatsoever in any form will be considered as breach of contract. In such
situation the Department at his liberty may with hold our payment till we rectify
the defects or fulfill our contractual obligation. In this connection, authority’s decision
will be final and binding.

The undersigned also certifies that neither we have abandoned any work awarded to us,
nor any penal action was taken against us by any department. The undersigned also
declares that we do not have any running litigation with any department.

Signature of the Contractor

Name: Place:
Date:

30
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ANNEXURE-III

EXPERIENCE PROFILE

Name of the Firm:

LIST OF WORKS COMPLETED WHICH ARE SIMILAR IN NATURE AND EXECUTED DURING THE
LAST FIVE YEARS IN ANY GOVT. DEPARTMENT / GOVT. UNDERTAKING /STATUTORY BODY
UP TO AVALUE OF NOT LESS THAN THE DESIRED VALUE OF THE TENDER

Name of Name, Contract Work Date Actual date Actual date | Reasons for
Employer Location & price in Order of completion of starting of delay in
nature of Indian Rs. Date of work as per the work completion completio
work work order the work n (if any)

Signature of the Contractor/company/agency

Note : (a) Certificate from the Employers to be attached.

(b) Non-disclosure of any information in the Schedule will result in disqualification of
the firm.

(c) No tender will be deemed to the fit for consideration unless the tender documents
are fully and completely filled in. All information’s that may be asked from a
tenderer must be unequivocally furnished. Any tender which is incomplete or
does not comply with the prescribed conditions or stipulations laid down herein
to rejection at the time of opening or during subsequent scrutiny. Tender
received with conditional rate will be liable to rejection at the time of opening,.

(d) Canvassing in connection with the tender is strictly prohibited and a tenderer
who resorts to this will render his tender liable to rejection.

(e) No alteration shall be permitted to be made by the tenderer in any tender after its
submission. 30
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